COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 05/ 2016

ESTI MATE SUMVARY 14: 11: 56
CONTI D C20123 ESTI MATE NO 0011 FINL SPEC YR 2005
PCN: 20123-BI D COFRS REPORTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 151.0 DAYS TI ME ALLOW 151 WORK DAYS
PLAN SET #2 CRITI CAL CULVERTS PERCENT TIME:  100. 00 ORI G TI ME ALLON 141 WORK DAYS
PRQIECT NO STR R200- 206
PLAN SET #2 CRITI CAL CULVERTS
NAVE OF ROAD:
PRQIECT COUNTI ES: LAS ANl MAS OTERO
CONTRACTOR:
TLM CONSTRUCTCRS, | NC. PAY PERI OD ENDI NG 01/ 05/ 2016 DATE TI ME STARTED 09/ 22/ 2014
P.O BOX 336638 DATE LET 07/17/ 2014 DATE WORK BEGAN
DATE AWARDED 08/ 27/ 2014 DATE TI ME STOPPED 09/ 24/ 2015
DATE CONTRACT EXECUTED 09/ 18/ 2014 DATE ACCEPTED 09/ 24/ 2015
GREELEY CO 80633 (970) 346- 8323 DATE NOTI CE TO PROCEED 09/ 22/ 2014
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI:  $ 2, 389, 423.17 PARTI Cl PATI NG $ 2,212,593. 92 $ - 55, 463. 65
AWARD PRQIECT AMT: $ 2,172, 868.75 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 92. 60% TOTAL EARNI NGS 2,212, 593. 92 - 55, 463. 65
FUNDS AVAI LABLE: $ 176, 829. 25 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 2,212, 593. 92 -55, 463. 65
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 32,593.03
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,212, 593. 92 -22,870. 62
LI QU DATED DANMAGES 0. 00 0.00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 2,212, 593. 92 -22,870. 62
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ -22,870. 62

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20123

PCN: 20123-BI D

PRQJECT: STR R200- 206

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00010

Renoval of Tree

0015 202-00240

0020 202-01130

*Renoval of Quardrail Type 3

0025 202-01300

*Renoval of End Anchor age

0030 203-00010

0035 203-01500

Bl adi ng

0040 203-01594

Conbi nati on Loader

0045 207-00205

Topsoi |

0050 207-00310

St ockpi | e Wetl and Topsoi |

0055 208-00003 *Erosi on Log (18 Inch)

*Renoval of Asphalt Mat (Pl aning)

Uncl assi fied Excavation (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
10, 000. 00000
5. 000
EACH
450. 00000
2,761.000
SY
5. 00000
682. 000
LF
5. 00000
4.000
EACH
250. 00000
2,006. 000
CcY
23. 00000
20. 000
HOUR
100. 00000
20. 000
HOUR
85. 00000
1, 608. 000
CcY
9. 00000
6. 000
CcY
110. 00000
401. 000
LF

16. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

5. 000
0. 000
5. 000

2,451. 000
0. 000
2,451. 000

627. 000
0. 000
627. 000

4.000
0. 000
4.000

2,006. 000
0. 000
2,006. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 608. 000
0. 000
1, 608. 000

0. 000
0. 000
0. 000

401. 000
0. 000
401. 000

Page 2
ESTI MATE RUN 01/ 05/ 2016

14: 11: 56
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
10, 000. 00
0. 00
2, 250. 00
0. 00
12, 255. 00
0. 00
3, 135. 00
0. 00
1, 000. 00
0. 00
46, 138. 00
0. 00
0. 00
0. 00
0. 00
0. 00
14, 472. 00
0. 00
0. 00
0. 00
6, 416. 00



CONTI D C20123 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20123-BID ESTI MATE RUN 01/ 05/ 2016
PRQJECT: STR R200- 206 ESTI MATE NO 0011 14:11: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0060 208-00020 *Silt Fence 4, 200. 000 4, 010. 000
LF 0. 000 0. 00
1. 75000 4, 010. 000 7,017.50
0065 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
750. 00000 2.000 1, 500. 00
0070 208- 00070 Vehi cl e Tracki ng Pad 4.000 4.000
EACH 0. 000 0. 00
1, 000. 00000 4.000 4, 000. 00
0075 208- 00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0. 00
0080 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0085 208-00106 Sweepi ng (Sedi nent Renoval) 42. 000 42.000
HOUR 0. 000 0. 00
110. 00000 42.000 4, 620. 00
0090 208-00205 Erosi on Control Supervisor 51. 000 51. 000
HOUR 0. 000 0. 00
75. 00000 51. 000 3,825. 00
0095 210-01000 Reset Fence 900. 000 782. 000
LF 0. 000 0. 00
3. 75000 782. 000 2,932.50
0100 211-03005 Dewat eri ng 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0105 212-00006 *Seeding (Native) 3.700 3. 690
ACRE 0.010 27.75
2, 775. 00000 3. 700 10, 267. 50
0110 213-00013 *Spray-on Ml ch Bl anket 12, 712. 000 12, 712. 000
LB 0. 000 0. 00
1. 65000 12, 712. 000 20, 974. 80



CONTI D C20123 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20123-BID ESTI MATE RUN 01/ 05/ 2016
PRQJECT: STR R200- 206 ESTI MATE NO 0011 14:11: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0115 214-00215 Deci duous Tree (1.5 Inch Caliper) 5. 000 5. 000
EACH 0. 000 0. 00
350. 00000 5. 000 1, 750. 00
0120 240-00010 Renoval of Nests 20. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0. 00
0125 240-00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0. 00
0130 250- 00010 *Envi ronnental Health and Safety Managenent 2.000 1. 000
LS 0. 000 0. 00
3, 750. 00000 1. 000 3, 750. 00
0135 304- 06000 Aggr egat e Base Course (O ass 6) 1, 250. 000 1, 035. 950
TON 0. 000 0. 00
27.00000 1, 035. 950 27,970. 65
0140 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 110. 000 103. 000
TON 0. 000 0. 00
290. 00000 103. 000 29, 870. 00
0145 403-33841 Hot Mx Asphalt (Grading S) (100) (PG 64-22) 0. 000 0. 000
TON 0. 000 0. 00
200. 00000 0. 000 0. 00
0150 403-34851  Hot Mx Asphalt (Gading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
230. 00000 0. 000 0. 00
0155 411-10255 *Emul sified Asphalt (Sl ow Setting) 589. 000 363. 000
GAL 0. 000 0. 00
7.00000 363. 000 2,541.00
0160 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 300. 000 1, 188. 000
LF 0. 000 0. 00
22.00000 1, 188. 000 26, 136. 00
0165 606- 01340 *End Anchorage Type 3D 0. 000 0. 000
EACH 0. 000 0. 00
975. 00000 0. 000 0. 00



CONTI D: C20123 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20123-BID ESTI MATE RUN 01/ 05/ 2016
PRQJECT: STR R200- 206 ESTI MATE NO. 0011 14:11: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0170 606-01370 *Transition Type 3G 4. 000 4.000
EACH 0. 000 0. 00
1, 650. 00000 4.000 6, 600. 00
0175 606- 02003 *End Anchorage (Nonfl ared) 8. 000 8. 000
EACH 0. 000 0. 00
2, 275. 00000 8. 000 18, 200. 00
0180 607-11525 Fence (Plastic) 500. 000 124.000
LF 0. 000 0. 00
3. 50000 124.000 434.00
0185 612-00001 Del i neator (Type I) 4.000 4.000
EACH 0. 000 0. 00
36. 00000 4.000 144.00
0190 612- 00082 Del i neat or (Post Munted)(Type I1) 2.000 2.000
EACH 0. 000 0. 00
55. 00000 2. 000 110. 00
0195 612- 00083 Del i neat or (Post Munted)(Type I11) 10. 000 10. 000
EACH 0. 000 0. 00
65. 00000 10. 000 650. 00
0200 621-00425 *Det our 1. 000 1.000
LS 0. 000 0. 00
210, 000. 00000 1. 000 210, 000. 00
0205 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1.000 20, 000. 00
0210 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
225, 000. 00000 1. 000 225, 000. 00
0215 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
9, 750. 00000 1.000 9, 750. 00
0220 627-00001 Pavenent Marking Pai nt 84. 000 14. 330
GAL -0.330 -33.00
100. 00000 14. 000 1, 400. 00



CONTI D C20123 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 20123-BID ESTI MATE RUN 01/ 05/ 2016
PRQJECT: STR R200- 206 ESTI MATE NO 0011 14:11: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0225 627-00005 Epoxy Pavenent Mar ki ng 25. 000 24.900
GAL 0. 100 30. 00
300. 00000 25. 000 7,500. 00
0230 630-00000  *Fl aggi ng 2, 000. 000 1, 658. 750
HOUR -2.750 -66. 00
24. 00000 1, 656. 000 39, 744. 00
0235 630- 00007 *Traffic Control Inspection 163. 000 156. 000
DAY 6. 000 1, 680. 00
280. 00000 162. 000 45, 360. 00
0240 630-00012 *Traffic Control Managenent 125. 000 106. 000
DAY -1. 000 -625. 00
625. 00000 105. 000 65, 625. 00
0245 630- 80001 *Fl ashi ng Beacon (Portabl e) 8. 000 8. 000
EACH 0. 000 0. 00
1, 150. 00000 8. 000 9, 200. 00
0250 630-80335 *Barricade (Type 3 MA) (Tenporary) 4. 000 4.000
EACH 0. 000 0. 00
290. 00000 4. 000 1, 160. 00
0255 630-80341 *Construction Traffic Sign (Panel 52. 000 13. 000
EACH 0. 000 0. 00
58. 00000 13. 000 754. 00
0260 630-80342 *Construction Traffic Sign (Panel 60. 000 52. 000
EACH 0. 000 0. 00
69. 00000 52. 000 3,588. 00
0265 630- 80355 *Portabl e Message Sign Panel 4. 000 2. 000
EACH 0. 000 0. 00
10, 000. 00000 2.000 20, 000. 00
0270 630- 80360 *Drum Channel i zi ng Devi ce 160. 000 62. 000
EACH 0. 000 0. 00
58. 00000 62. 000 3,596. 00
0275 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 275. 000 275. 000
EACH 0. 000 0. 00
85. 00000 275. 000 23, 375. 00



CONTI D C20123 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20123-BID ESTI MATE RUN 01/ 05/ 2016
PRQJECT: STR R200- 206 ESTI MATE NO 0011 14:11: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0280 630-80370 Concrete Barrier (Tenporary) 1, 352. 000 1, 352. 000
LF 0. 000 0. 00
30. 00000 1, 352. 000 40, 560. 00
0285 630- 80380 *Traffic Cone 100. 000 25. 000
EACH 0. 000 0. 00
11. 50000 25. 000 287.50
0290 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 6. 000 4. 000
(Tenporary)
EACH 0. 000 0. 00
7,500. 00000 4. 000 30, 000. 00
0295 630-85041 *Mobi | e Attenuator 14. 000 0. 000
DAY 0. 000 0. 00
475. 00000 0. 000 0. 00
0300 630-86800 Traffic Signal (Tenporary) 1. 000 1. 000
LS 0. 000 0. 00
36, 000. 00000 1. 000 36, 000. 00
0305 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700- 70012 F/ A Asphal t Pavenent |ncentive 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70021 F/ A On- The-Job Trai nee 1, 280. 000 1, 280. 000
HOUR 0. 000 0. 00
1. 00000 1, 280. 000 1, 280. 00
0330 700-70380 F/ A Erosi on Control 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20123 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20123-BID ESTI MATE RUN 01/ 05/ 2016
PRQJECT: STR R200- 206 ESTI MATE NO 0011 14:11: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0335 700- 70589 F/ A Environnental Health & Safety Management 2, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0510 403-34741 *Hot Mx Asphalt (Gading SX) (75) (PG 64-22) CMO #2 - 562. 000 543. 536
HVA MODI FI CATI ON
TON 0. 000 0. 00
200. 00000 543. 536 108, 707. 20
0565 700-70034 F/A Stability Shoring @MW 12.5 21,194. 470 21, 194. 470
F A 0. 000 0. 00
1. 00000 21, 194. 470 21, 194. 47
CAT 0200 CURRENT AMI $ 1,332,760.77 $ 1,013.75% 1,213,040.12
CAT NOO300 0300 STRUCTURE AT MP 10.8
0340 202- 00020 Renoval of Concrete Box Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0345 202-00220 Renoval of Asphalt Mat 439. 000 362. 000
SY 0. 000 0. 00
8. 00000 362. 000 2,896. 00
0350 206- 00000 Structure Excavation 2,574. 900 2,574.900
cY -1, 003. 900 -16, 062. 40
16. 00000 1, 571. 000 25, 136. 00
0355 206-00100 Structure Backfill (dass 1) 267. 000 267.000
cY -200. 000 -7,800. 00
39. 00000 67. 000 2,613.00
0360 206-00200 Structure Backfill (dass 2) 100. 000 100. 000
CcY 0. 000 0. 00
20. 00000 100. 000 2,000. 00
0365 420- 00102 Geotextile (Erosion Control) (Cass 1) 30. 000 30. 000
SY 0. 000 0. 00
3. 00000 30. 000 90. 00
0370 506-00212 Ri prap (12 Inch) 11. 000 11. 000
CcY 0. 000 0. 00
100. 00000 11. 000 1, 100. 00



CONTI D C20123 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20123-BI D ESTI MATE RUN 01/ 05/ 2016
PRQIECT: STR R200- 206 ESTI MATE NO 0011 14:11: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 0300 STRUCTURE AT MP 10.8
0375 601- 03030 Concrete Cass D (Box Cul vert) 47.000 47.000
CY 0. 000 0. 00
750. 00000 47. 000 35, 250. 00
0380 602- 00000 Rei nforcing Steel 6, 245. 000 6, 245. 000
LB 0. 000 0. 00
1. 60000 6, 245. 000 9,992. 00
0385 602-00020 Rei nforcing Steel (Epoxy Coated) 3, 395. 000 3, 395. 000
LB 0. 000 0. 00
1. 50000 3, 395. 000 5,092.50
0390 613-00300 3 Inch Electrical Conduit 46. 000 46. 000
LF 0. 000 0. 00
6. 00000 46. 000 276. 00
CAT 0300 CURRENT AMI  $ 133,923.90 $ -23,862.40 % 109, 445. 50
CAT NOO301 0301 STRUCTURE AT MP 12.5
0395 202- 00020 Renoval of Concrete Box Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0400 206- 00000 Structure Excavation 721. 000 721. 000
CY 0. 000 0. 00
16. 00000 721. 000 11, 536. 00
0405 206- 00100 Structure Backfill (dass 1) 584. 000 584. 000
CY 0. 000 0. 00
39. 00000 584. 000 22,776.00
0410 206- 00360 Mechani cal Rei nforcenent of Soil 385. 000 385. 000
CY 0. 000 0. 00
17. 00000 385. 000 6, 545. 00
0415 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
23, 000. 00000 1. 000 23, 000. 00
0420 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
23, 000. 00000 1. 000 23, 000. 00




CONTI D C20123 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20123-BID ESTI MATE RUN 01/ 05/ 2016
PRQIECT: STR R200- 206 ESTI MATE NO 0011 14: 11: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 0301 STRUCTURE AT MP 12.5

0425 403- 34851 Hot M x Asphalt (G ading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
230. 00000 0. 000 0. 00
0430 420- 00102 Geotextile (Erosion Control) (Cass 1) 335. 000 335. 000
Sy 0. 000 0. 00
3. 00000 335. 000 1, 005. 00
0435 502-11274 Steel Piling (HP 12x74) 81. 000 81. 000
LF 0. 000 0.00
135. 00000 81. 000 10, 935. 00
0440 503-00030 *Drilled Caisson (30 Inch) 40. 000 40. 000
LF 0. 000 0. 00
555. 00000 40. 000 22,200. 00
0445 506- 00212 Riprap (12 Inch) 216. 000 216. 000
cY 0. 000 0. 00
100. 00000 216. 000 21, 600. 00
0450 512-00101 Bearing Device (Type I|) 5. 000 5. 000
EACH 0. 000 0. 00
600. 00000 5. 000 3, 000. 00
0455 513- 00600 Bridge Drain 2.000 2.000
EACH 0. 000 0. 00
6, 500. 00000 2. 000 13, 000. 00
0460 515-00120 Wat er proof i ng ( Menbr ane) 556. 000 556. 000
Sy 0. 000 0. 00
18. 00000 556. 000 10, 008. 00
0465 518-01004 Bri dge Expansion Device (0-4 Inch) 88. 000 88. 000
LF 0. 000 0. 00
225. 00000 88. 000 19, 800. 00
0465 MATERI AL ALLOMANCE 0-4 Bridge Expansion Device 0. 000
Material s
LF 0. 000 0. 00
121. 50000 0. 000 0. 00
0470 601- 03040 Concrete Cass D (Bridge) 326. 000 326. 000
cY 0. 000 0. 00

625. 00000 326. 000 203, 750. 00



CONTI D C20123 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 20123-BID ESTI MATE RUN 01/ 05/ 2016
PRQIECT: STR R200- 206 ESTI MATE NO 0011 14: 11: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 0301 STRUCTURE AT MP 12.5

0475 602-00020 Rei nforcing Steel (Epoxy Coated) 54, 635. 000 54, 635. 000
LB 0. 000 0.00
1. 50000 54, 635. 000 81, 952. 50
0480 606-11030 *Bridge Rail Type 10M 239. 000 239. 000
LF 0. 000 0. 00
145. 00000 239. 000 34, 655. 00
0485 613-00300 3 Inch Eectrical Conduit 263. 000 263. 000
LF 0. 000 0. 00
6. 00000 263. 000 1, 578. 00
0490 618-00154 Prestressed Concrete | (BT54) 354. 000 354. 000
LF 0. 000 0. 00
345. 00000 354. 000 122, 130. 00
0490 MATERI AL ALLOMNCE Prestress Concrete | G rder (BT54) 0. 000
LF 0. 000 0. 00
173. 79000 0. 000 0. 00
0515 403-34741  *Hot Mx Asphalt (Grading SX) (75) (PG 64-22) 488. 000 487.924
TON 0. 000 0.00
200. 00000 487. 924 97, 584. 80
0520 202-00035 Rem Pi pe 130. 000 130. 000
LF 0. 000 0. 00
19. 00000 130. 000 2,470.00
0525 601-03000 Conc CL D CMO 003 72.300 72.300
cY -59. 300 -32,615. 00
550. 00000 13. 000 7,150. 00
0530 619-50960 12 In Plastic Pipe ASTM G 900 540. 000 540. 000
LF 0. 000 0. 00
98. 00000 540. 000 52, 920. 00
0535 619-50640 8 In Plastic Pipe ASTM C 900 26. 000 26. 000
LF 0. 000 0. 00
93. 00000 26. 000 2,418.00
0540 619- 75096 12 In Gate Valve w Box 2.000 2.000
EACH 0. 000 0. 00

3, 415. 00000 2.000 6, 830. 00



CONTI D C20123 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 20123-BID ESTI MATE RUN 01/ 05/ 2016
PRQJECT: STR R200- 206 ESTI MATE NO 0011 14:11: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 0301 STRUCTURE AT MP 12.5
0545 619-73048 6 In Tangent Blow O f 1. 000 1. 000
EACH 0. 000 0. 00
7, 015. 00000 1. 000 7,015. 00
0550 625-00001 Const Surveyi ng (Hour) 15. 000 15. 000
HOUR 0. 000 0. 00
100. 00000 15. 000 1, 500. 00
0555 211-03005 Dewat ering for Waterline Rel ocation 1. 000 1. 000
LS 0. 000 0. 00
6, 750. 00000 1. 000 6, 750. 00
0560 626-00100  Mbbilization (wo Autopay) 1. 000 1. 000
LS 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
CAT 0301 CURRENT AMI  $ 878,738.50 $ -32,615.00 % 846, 108. 30
CAT NOO400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0495 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0500 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0505 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00
CAT 0400 CURRENT AMI  $ 44, 000. 00 $ 0.00% 44, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 2,389,423.17 $

-55,463.65% 2,212,593.92



